





Notes

Wembley High Road Construction Phasing Plan November - December 2021



Wembley High Road Construction Phasing Plan November - December 2021 Continued





Notes

Wembley High Road Construction Phasing Plan January - February 2022



Capital School of
Business and
Management

SECTION 01
25 OCT 2021 - 10 FEB 2022

SECTION 02
3 NOV 2021 - 17 JAN 2022
No Lane closure

SITE COMPOUND

SECTION 12
2 LANES of 3.2m
Right turn TBC

SECTION 4
24 NOV 2021 - 24 JAN 2022
Right turn TBC

Wembley High Road Construction Phasing Plan January - February 2022 Continued

SITE COMPOUND

SECTION 08
22 DEC 2021 - 28 FEB 2022
TEMP PED CROSSING

SECTION 12
6 DEC 2021 -
27 JAN 2022

2 LANES of 3.2m
Pedestrian crossing can
be closed or moved to
the West

STORAGE AREA

KEY



Works area



Pedestrians diverted into
carriageway




Site compound / storage area




Notes

Wembley High Road Construction Phasing Plan February - March 2022



Wembley High Road Construction Phasing Plan February - March 2022 Continued



KEY

- Works area
- Pedestrians diverted into carriageway
- Site compound / storage area