



Notes

Wembley High Road Construction Phasing Plan November - December 2021



Capital School of
Business and
Management

block paving 533m²

SITE COMPOUND

SECTION 01
25 OCT 2021 - 10 FEB 2022

SECTION 02
3 NOV 2021- 17 JAN 2022

SECTION 06
3 NOV 2021 - 23 NOV 2021
Pedestrians in the carriageway

No lane closure
Only loading bay and
partial closure of the bus
stop

Wembley High Road Construction Phasing Plan November - December 2021 Continued



1 to 57
King
Edward
Court

SECTION 07
3 NOV 2021- 21 DEC 2021
Pedestrians in carriageway

SECTION 11
25 OCT 2021- 3 DEC 2021
Pedestrians in carriageway

STORAGE AREA

2 LANES of 3.2m
-Widening of the
footway at a later stage
- Pedestrian crossing can
be closed or moved to
the West

KEY



Works area



Pedestrians diverted into
carriageway



Site compound / storage area



Notes

Wembley High Road Construction Phasing Plan January - February 2022



Capital School of
Business and
Management

block paving 533m²

SITE COMPOUND


SECTION 01
25 OCT 2021 - 10 FEB 2022

SECTION 02
3 NOV 2021 - 17 JAN 2022
No Lane closure

SECTION 12
2 LANES of 3.2m
Right turn TBC

SECTION 4
24 NOV 2021 - 24 JAN 2022
Right turn TBC

Wembley High Road Construction Phasing Plan January - February 2022 Continued



SITE COMPOUND

SECTION 08
22 DEC 2021 - 28 FEB 2022
TEMP PED CROSSING

SECTION 12
6 DEC 2021-
27 JAN 2022

2 LANES of 3.2m
Pedestrian crossing can
be closed or moved to
the West

STORAGE AREA

KEY



Works area



Pedestrians diverted into
carriageway




Site compound / storage area




Notes

Wembley High Road Construction Phasing Plan February - March 2022



Wembley High Road Construction Phasing Plan February - March 2022 Continued



KEY

- Works area
- Pedestrians diverted into carriageway
- Site compound / storage area