




Brent Local Plan Timetable

Brent Local Plan Timetable

Month	Date	Stage	
		2026	
Pre	June	Publish Notice of Intention to Commence 30 June '26	
Pre	Jul	Baseline Data Gathering and initial visioning	
Pre	Aug		
Pre	Sept	Scoping Consultation Wed 2-Wed 30 September	
Pre	Oct	31 October Publish Gateway 1 Assessment (start 30-month plan making process)	
1	Nov	Evidence Gathering / Content drafting	
2	Dec		
		2027	
3	Jan		
4	Feb		
5	Mar		
6	Apr		
7	May		
8	Jun		
9	Jul	Content and Evidence Consultation	
10	Aug		
11	Sep		
12	Oct	Gateway 2 Assessment	
13	Nov	Publish gateway 2 Assessment	
14	Dec		
		2028	
15	Jan		
16	Feb		
17	Mar		
18	Apr		
19	May	Draft Plan Consultation	
20	Jun		
21	Jul		
22	Aug	Gateway 3 Assessment	
23	Sep	Publish gateway 3 assessment	
24	Oct		
25	Nov	Submit for Examination	
26	Dec	Examination	
		2029	
27	Jan		
28	Feb	Modifications	
29	Mar		
30	Apr	Adopt	

Geographic Area: Borough of Brent excluding that administered by Old Oak Common and Park Royal Development Corporation.



Matters the Plan Will Deal with:

- The spatial strategy for the area;
- housing needs and housing delivery;
- employment and economic development;
- town, district and local centres, including retail and leisure uses;
- transport, movement and accessibility;
- infrastructure, including social, physical, green and digital infrastructure;
- community facilities and services;
- design quality, local character and placemaking;
- climate change mitigation and adaptation;
- flood risk, drainage and environmental resilience;
- the natural environment, biodiversity, open space and green infrastructure;
- the historic environment and heritage assets;
- the effective use of land, including site allocations and area-based policies;
- development management policies to guide planning decisions.

Supplementary Plans to be developed:



None, subject to results of scoping consultation.

This timetable has been prepared in accordance with the Town and Country Planning (Local Planning) (England) Regulations 2026 and takes effect from 2 September 2026.