



Complete Week Summary for Machine

Vehicle V44VPL

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	Total
Date	19/08/2019	20/08/2019	21/08/2019	22/08/2019	23/08/2019	24/08/2019	25/08/2019	-
Truck/Man Hrs	8	8	8	8	0	0	0	32
Velocity Hrs	3.5	1.4	1.6	2.4	0	0	0	8.9
M3 Output	2.5	0.5	0.5	1	0	0	0	4.5

Material Laid per Street/Road (approx.)

Street/Road Name	M3 Output	Total Repairs	Defects Repaired	Survey Carried
Monday, 19, August, 2019				
Christchurch Ave Wembley HA0 4DU	2.5	46	-	-
Tuesday, 20, August, 2019				
Harrowdene Cl Wembley HA0 2JE	0.3	10	-	-
40A Harrowdene Rd Wembley HA0 2JB	0.2	6	-	-
Wednesday, 21, August, 2019				
Swinderby Rd Wembley HA0 4SG	0.2	9	-	-
Salmon St London NW9 8PS	0.3	8	-	-
Thursday, 22, August, 2019				
Salmon St London NW9 8PR	1	23	-	-
		102		

Vehicle V50VPL

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	Total
Date	19/08/2019	20/08/2019	21/08/2019	22/08/2019	23/08/2019	24/08/2019	25/08/2019	-
Truck/Man Hrs	8	8	8	8	0	0	0	32
Velocity Hrs	2.7	2.4	3	1.6	0	0	0	9.7
M3 Output	1.5	1	1	1	0	0	0	4.5

Material Laid per Street/Road (approx.)

Street/Road Name	M3 Output	Total Repairs	Defects Repaired	Survey Carried
Monday, 19, August, 2019				
Brampton Rd London NW9 9DD	0.7	9	-	-
Brampton Rd London NW9 9DE	0.5	5	-	-
Berkeley Rd London NW9 9DG	0.2	6	-	-
2a Berkeley Rd London NW9 9DL	0.1	1	-	-
Tuesday, 20, August, 2019				
2a Berkeley Rd London NW9 9DL	0.1	9	-	-
Kingsbury Road London NW9 9HL	0.1	7	-	-
1A Wellspring Cres Wembley HA9 9UW	0.1	1	-	-
Wembley Park Dr Wembley HA9 8HQ	0.4	19	-	-
Brook Ave Wembley HA9 8PH	0.1	7	-	-
Brook Avenue (Stop T) Wembley HA9 8PG	0.1	4	-	-
20A Brook Ave Wembley HA9 8PH	0.1	3	-	-
Wednesday, 21, August, 2019				
Brook Ave Wembley HA9 8PH	0.2	11	-	-
London Rd Wembley HA9 7EU	0.1	2	-	-
London Rd Wembley HA9 7ET	0.1	3	-	-
London Rd Wembley HA9 7EY	0.1	3	-	-
London Rd Wembley HA9	0.3	13	-	-
Crawford Ave Wembley HA0 2HX	0.2	11	-	-
Thursday, 22, August, 2019				
Crawford Ave Wembley HA0 2HX	0.7	20	-	-
Crawford Ave Wembley HA0 2HT	0.1	6	-	-
Woodstock Rd Wembley HA0 4ET	0.2	23	-	-
		163		

Vehicle V55VPL

	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday	Total
Date	19/08/2019	20/08/2019	21/08/2019	22/08/2019	23/08/2019	24/08/2019	25/08/2019	-
Truck/Man Hrs	5	7	8	8	0	0	0	28
Velocity Hrs	0.1	0.7	2.1	1.4	0	0	0	4.3
M3 Output	0	0.5	0.5	1	0	0	0	2

Material Laid per Street/Road (approx.)

Street/Road Name	M3 Output	Total Repairs	Defects Repaired	Survey Carried
Tuesday, 20, August, 2019				
Foxholt Gardens London NW10 0TA	0.1	2	-	-
Woodheydes Rd London NW10 9DE	0.1	2	-	-
Shakespeare Ave London NW10 8NG	0.3	24	-	-
Wednesday, 21, August, 2019				
Meadow Way Wembley HA9 7LB	0.1	9	-	-
The Glen Wembley HA9 7LA	0.1	4	-	-
Castleton Ave Wembley HA9 7QF	0.2	12	-	-
Keswick Gardens Wembley HA9 7JH	0.1	8	-	-
Thursday, 22, August, 2019				
St John s Rd Wembley HA9 7JN	0.3	15	-	-
Castleton Ave Wembley HA9 7QE	0.1	8	-	-
Llanover Rd Wembley HA9 7JN	0.6	21	-	-
		105		